Construction of Theoretical Capital Progress Curve Model of Power Grid Infrastructure Project Based on Contract Payment Terms

Junyi Yang¹, Fuchang Yue², Qian Gao¹, Shijie Xu², Yu Hong^{1,*}, Lixin Wang³, Jie Tang⁴

¹Development Planning Department, State Grid Jiangsu Electric Power Company, Nanjing, Jiangsu Province

²Development Planning Department, State Grid Lianyungang Power Supply Company, Lianyungang, Jiangsu Province

³Material Department, State Grid Lianyungang Power Supply Company, Lianyungang, Jiangsu Province

⁴Development Planning Department, State Grid Taizhou Power Supply Company, Taizhou, Jiangsu Province

Abstract—In order to implement the central government's major deployment of preventing and punishing statistical falsification, improving the authenticity of statistical data, and further improving the science and accuracy of power grid project funding forecasts. By studying the fund payment law of power grid infrastructure project and constructing the theoretical capital progress curve model of power grid infrastructure project, the progress and time point of fund payment in each link of the whole process of the project can be effectively controlled. Scientific prediction of the project life cycle at all stages of the fund demand, financing arrangements and payment control to provide a reference.

1 Introduction

The fund payment of power grid infrastructure project is based on the signing of the contract. According to payment terms of the contract, combined with the project construction progress and cost entry, it reflects the actual tax inclusive capital flow paid by the project to the construction party, suppliers and other relevant units. In order to further strengthen the lean management of unit infrastructure project funds, based on the payment terms of materials and service contracts, the theoretical capital progress curve model of 35kV and above power grid infrastructure projects is established to realize the fund prediction of the whole life cycle of the project, and provide sufficient basis for medium and long-term financing plan arrangement, so as to assist the company's investment and financing decisions, coordinate the company's fund arrangement and improve the fund efficiency and effectiveness.

2 Relationship among power grid construction, cost and capital

The construction progress of power grid project is the core management index of construction department, which reflects the actual construction progress of the project, and is the completion of the quantities of each sub part of the project expressed by the percentage of completion. The entry cost is the core index of project management of financial department, which reflects the actual financial expenditure of various construction costs of the project on the basis of signing the contract.

The fund payment is carried out according to the project construction, cost entry and contract payment conditions. By combing the relationship among construction, cost and capital, the formation conditions and process of project fund payment are straightened out, and the relationship between cost and fund is refined.

The contract types are divided into service type and material type. The material contract payment is generally divided into advance payment, arrival payment, operation payment and quality assurance deposit. The flow chart of the relationship between material contract fund payment and material cost entry is as follows:

* Corresponding author: 19895959908@139.com

Figure 1. Flow Chart of Relationship Between Material Engineering Cost and Fund Payment

The payment of service contract is generally divided into advance payment, progress payment, settlement payment and quality assurance deposit. The flow chart of

the relationship between fund payment and service cost entry of service contract (taking engineering construction contract as an example) is as follows:

Figure 2. Flow Chart of Relationship Between Service Engineering Cost and Fund Payment

3 Construct the theoretical capital progress curve model

Based on the WBS element of the project, through combing the business logic among the construction progress, project cost and fund payment, the theoretical capital progress curve model of power grid infrastructure project is constructed based on project budget estimate, milestone plan and contract payment terms. Forecast the monthly fund payment from the beginning of the project into the plan to the end of the quality assurance period, draw the theoretical capital progress curve of the project, and realize the multi-dimensional prediction of the power grid project funds according to the long-term, annual and monthly.

3.1 Sorting out the fund payment rules stipulated in the contract

Project fund payment is based on the payment terms stipulated in the project contract. The payment terms of material contract determine the fund payment rules of equipment purchase cost and installation material cost.

The service contract corresponds to the construction engineering cost, installation cost, survey and design fee, engineering supervision cost, etc. in addition to equipment purchase and installation material cost. It mainly includes design, construction, supervision, installation and commissioning, technical service consultation, land acquisition compensation, etc.

By combing the payment rules of service contract and material contract, two important factors of fund forecast are determined: payment time point and proportion.

3.1.1 Payment rules of material contract

At present, State Grid Corporation of China adopts different forms of material procurement according to different voltage levels and material types. The organization forms of material procurement are divided into agreement inventory and batch purchase. Through investigation, it is known that batch procurement is often used in material procurement of projects with voltage level above 35kV. The corresponding payment proportion of different material types and contract amount purchased in batches is shown in Table I.

TABLE I. PAYMENT PROPORTION STIPULATED IN DIFFERENT BATCH PURCHASE CONTRACTS

Material categories	Type of contract	Payment ratio (Advance payment: payment for goods received: Investment payment: quality guarantee deposit)		
		100,000 yuan and below	100,000 to 500,000 yuan	Over 500,000 yuan
Main transformer equipment	AC transformer below 20kV / 35kV and above AC transformer	0:10:0:0	0:9.5:0:0.5	1:6:2.5:0.5
	1000kV AC transformer	4:5:0.5:0.5		
Primary equipment	Combined electrical apparatus / switch cabinet (box), 35kV and below circuit breaker / 66kV and above circuit breaker, 35kV and below disconnector / 66kV and above disconnector, 35kV and below transformer/ 66kV and above transformer, reactor, arc suppression coil, grounding transformer and small resistance grounding complete set device, power capacitor, series compensation device, arrester, post insulator, wall bushing, bus, etc.	0:10:0:0	0:9.5:0:0.5	1:6:2.5:0.5
	1000kV series compensation device, 1000kV high voltage shunt reactor, 1100kV combined electrical apparatus, etc.	4:5:0.5:0.5		
Secondary equipment	Relay protection and automatic device, automation system and equipment, measurement and control and online monitoring system, power supply system, communication equipment, communication power supply and other equipment	0:10:0:0	0:9.5:0:0.5	1:6:2.5:0.5
	Low-voltage screens (cabinet), boxes, electrical standard devices and testing devices, instruments, etc.	0:10:0:0	0:9.5:0:0.5	1:8.5:0:0.5
Tower and ground wire	Tower type, ground wire	1:7.5:1:0.5		
	UHV project tower	4:5:0.5:0.5		
Installation materials	Insulators, cables and cable accessories, optical cables and accessories, etc.	0:10:0:0	0:9.5:0:0.5	1:6:2.5:0.5

According to the above table, except for tower and UHV equipment, the payment proportion of other equipment is basically the same, and the contract amount of project batch procurement is generally more than 500000 yuan. Therefore, the payment proportion of batch procurement materials for substation project is simplified and uniformly adopted as 1:6:2.5:0.5.

3.1.2 Payment rules of service contract

Service contracts correspond to construction engineering fees, installation fees, survey and design fees, and engineering supervision fees other than equipment purchase and installation material fees. Sort out the payment terms of various service contracts, and sort out the payment time and payment proportion according to the contract payment terms, as follows:

3.1.2.1 Payment terms and time of construction contract

The engineering construction contract corresponds to the engineering construction cost and installation engineering cost. By combing the payment terms of the engineering construction contract, we can get the payment time and proportion of the construction cost and installation engineering cost in each stage, as shown in Table II.

TABLE II. PAYMENT TIME AND PAYMENT PROPORTION STIPULATED IN THE PROJECT CONSTRUCTION CONTRACT

Serial number	Money	Time of payment stipulated in the contract	Payment ratio
1	Advance payment	Contract signing time + 30 days	20%
2	Progress payment	Time for issuing progress payment certificate + 28 days	70%

3	Settlement fund	Completion settlement time + 42 days	7%
4	Quality deposit	Completion settlement time + warranty period + 30 days	3%

3.1.2.2 Land compensation agreement and policy treatment agreement

The land use compensation agreement and policy treatment agreement correspond to the land acquisition and clearance fee. Through the payment terms of the land use compensation agreement and policy treatment agreement, the payment time and payment proportion of land acquisition and clearing fee, as shown in Table III.

TABLE III. PAYMENT TIME AND PAYMENT PROPORTION STIPULATED IN LAND USE COMPENSATION AGREEMENT AND POLICY TREATMENT AGREEMENT

Serial number	Money	Time of payment stipulated in the contract	Payment ratio
1	Land acquisition and clearance fee	Contract signing time + 30 days	100%

3.1.2.3 Preliminary work cost contract

Through sorting out the preliminary work cost contracts such as geological hazard risk assessment and feasibility study commission contract, we can get the payment time and payment proportion of the project preliminary work cost, as shown in Table IV.

TABLE IV. PAYMENT TIME AND PAYMENT PROPORTION AGREED IN THE CONTRACT OF PROJECT PRELIMINARY WORK COST

Serial number	Money	Time of payment stipulated in the contract	Payment ratio
1	Preliminary work cost of the project	Contract signing time + 30 days	100%

3.1.2.4 Contract for prospecting and designing

By combing the payment terms of survey and design contract, we can get the payment time and proportion of survey and design fee in each stage, as shown in Table V.

TABLE V. PAYMENT TIME AND PAYMENT PROPORTION AGREED IN THE SURVEY AND DESIGN CONTRACT

Serial number	Money	Time of payment stipulated in the contract	Payment ratio
1	Advance payment	Contract signing time + 30 days	30%
2	Progress payment	Time to submit complete set of drawings + 30 days	40%
3	Settlement fund	Completion settlement time + 42 days	27%
4	Quality deposit	Operation time + warranty period (1 year) + 30 days	3%

3.1.2.5 Project supervision contract

By combing the payment terms of the project supervision contract, we can get the payment time and proportion of the project supervision fee in each stage, as shown in Table VI.

TABLE VI. PAYMENT TIME AND PAYMENT PROPORTION AGREED IN THE PROJECT SUPERVISION CONTRACT

Serial number	Money	Time of payment stipulated in the contract	Payment ratio
1	Advance payment	Contract signing time + 30 days	20%
2	Progress payment	The time point of project quantity (investment amount) $\geq$ 50% + 30 days; operation time + 30 days	30%; 40%
3	Settlement fund	Completion settlement time + 15 days	7%
4	Quality deposit	Operation time + warranty period + 30 days	3%

3.1.2.6 Loan contract

General loan contract for interest payment requirements: from the interest date, pay interest every March, June, September, December.

3.1.2.7 Other

Other expenses include: design document review fee, project legal person management fee, bidding fee, production preparation fee, project settlement audit fee, etc. This item includes many expenses, but the amount is small. According to the fund payment experience, the average apportionment payment in the process of project construction is adopted.

3.2 Prediction of fund payment time point combined with milestone node in engineering construction

By combing the payment terms of service and material contracts, the contract agreed payment time and proportion of various expenses are determined. Combined with the milestone node of project construction, the fund payment time point of various expenses in the whole process of the project is determined. The predicted payment time of various expenses is shown in Table VII.

TABLE VII. PREDICTION OF PAYMENT TIME OF VARIOUS EXPENSES (WITH MILESTONE TIME POINT OF PROJECT CONSTRUCTION MILESTONE CONSTRUCTION)

Money	Time of payment stipulated in the contract	The forecast time of fund payment at milestone nodes of construction
1、Equipment purchase cost: material contract		
Advance payment	Contract signing time + 60 days	Expected opening time of materials + 30 days + 60 days
Arrival payment	Arrival time + 60 days	Equipment installation start time - 60 days + 60 days
Operational payment	Equipment operation time + 60 days	Commissioning time + 60 days
Quality deposit	Equipment operation time + warranty period + 60 days	Production time + warranty period + 60 days
2、Construction cost and installation cost: engineering construction contract		

Money	Time of payment stipulated in the contract	The forecast time of fund payment at milestone nodes of construction
Advance payment	Contract signing time + 30 days	Estimated time of bid opening for construction bidding + 30 days + 30 days
Progress payment	Time for issuing progress payment certificate + 28 days	Cost entry time + 28 days
Settlement fund	Completion settlement time + 42 days	Completion settlement approval time + 42 days
Quality deposit	Completion settlement time + warranty period + 30 days	Completion settlement approval time + warranty period + 30 days
3、 Other expenses		
3.1 Construction site requisition and clearance fee: land compensation agreement or policy treatment agreement		
Settlement fund	Contract signing time + 30 days	Substation four links and one leveling / line retest completion time + 30 days
3.2 Project supervision fee: project supervision contract		
Advance payment	Contract signing time + 30 days	Estimated time of bid opening for construction bidding + 30 days
Progress payment	The time point of project quantity (investment amount) $\geq 50\%$ + 30 days; Operation time + 30 days	The time point of recording progress $\geq 50\%$ + 30 days; Commissioning time + 30 days
Settlement fund	Completion settlement time + 15 days	Completion settlement approval time + 15 days
Quality deposit	Operation time + warranty period + 30 days	Commissioning time + warranty period + 30 days
3.3 Preliminary work cost of the project: geological hazard risk assessment, feasibility study commission contract, etc		
Settlement fund	Contract signing time + 30 days	Preliminary design review time + 30 days
3.4 Survey and design fee: Survey and design contract		
Advance payment	Contract signing time + 30 days	Preliminary design review time + 30 days
Progress payment	Time to submit complete set of drawings + 30 days	Start time + 30 days
Settlement fund	Completion settlement time + 42 days	Completion settlement approval time + 42 days
Quality deposit	Operation time + warranty period + 30 days	Commissioning time + warranty period + 30 days
3.5 Loan interest during construction period: loan contract		
Settlement fund	Interest is paid every March, June, September and December from the interest date	Payment at the end of each quarter during the construction period
3.6 Others: design document review, bidding, legal person management, production preparation, etc.		
Settlement fund	--	Average apportionment and payment in the process of project construction

By combing the time point and proportion of fund payment, the fund forecast allocation rules are determined. Combined with the project budget data and considering the project balance, the fund forecast expenditure amount of each month in the whole process from the early stage of the project to the completion of the quality assurance deposit payment is calculated, the fund payment progress is determined, and the theoretical fund progress curve is drawn.

4 Model validation

Typical power grid infrastructure projects with different voltage levels and different types are selected to calculate and draw the theoretical capital progress curve of the project, and compare with the actual capital progress curve. Taking a 220 kV substation project as an example, a case study is carried out. The project is planned to start on August 29, 2016 and put into operation on May 28, 2018. The estimated amount of the project is 75.43 million yuan. The estimated amount of various expenses including tax is shown in Table VIII.

TABLE VIII. COST DETAILS OF PROJECT BUDGET ESTIMATE

Expense item	Construction cost	Equipment purchase cost	Installation cost	Other expenses
Estimated amount (10000 yuan)	1634	3567	861	1481

The details of other expenses are shown in Table IX.

TABLE IX. OTHER COST DETAILS OF PROJECT BUDGET ESTIMATE

Expense item	Construction site requisition and cleaning fee	Project supervision fee	Preliminary work cost of the project	Survey and design fee	Interest on loan during construction period	Other
Estimated amount (10000 yuan)	518	94	93	250	133	393

The annual milestone plan and construction schedule of the project are shown in Table X.

TABLE X. THE ANNUAL MILESTONE PLAN AND CONSTRUCTION SCHEDULE OF THE PROJECT

Milestone node	Review time of preliminary design	Estimated bid opening time for materials/expected bid opening time for construction bidding	Substation four connections and one leveling/line retest completion time	Start time	Civil construction completion time	Equipment installation completion time	Commissioning completion time	Production time	Approval time of completion settlement	Expiration of warranty period
Planned completion time	2015/12/30	2016/3/10	2016/5/25	2016/8/29	2017/8/30	2018/4/4	2018/4/12	2018/5/28	2018/8/25	2020/5/28

According to the project budget estimate and milestone plan, the monthly fund payment progress of the project is predicted and the theoretical fund progress

curve is drawn by applying the above fund prediction rules. The accuracy of the progress curve and the actual payment curve are verified by the scientific model.

Milestone node	Review time of preliminary design	Estimated bid opening time for materials/expected bid opening time for construction bidding	Substation four connections and one leveling/line retest completion time	Start time	Civil construction completion time	Equipment installation completion time	Commissioning completion time	Production time	Approval time of completion settlement	Expiration of warranty period
Theoretical capital progress	0%	2%	12%	19%	39%	68%	69%	70%	82%	88%
Actual capital progress	0%	3%	10%	17%	50%	72%	72%	72%	78%	83%
Progress deviation	0%	1%	-2%	-2%	11%	4%	3%	2%	-4%	-5%

Figure 3. Comparison of Theoretical and Actual Capital Progress Curves of a Project

It can be seen from the above figure that the trend of the fund payment progress predicted by the theory is the same as that of the actual fund payment, and the difference is small. Only in the civil engineering stage, the deviation is large. Through the analysis, it is found that some

materials arrive at the civil construction stage and pay for the goods, which leads to the deviation between the actual fund payment and the theoretical prediction. At the expiration of the project warranty period, the difference between the theoretical curve and the actual curve is

caused by the difference between the actual balance rate of the project and the theoretical balance rate. Through the model validation, the theoretical capital progress curve model can better predict the progress of power grid project fund payment.

5 Conclusion

Through the theoretical capital progress curve model of power grid engineering, the project can automatically prepare the whole process of power grid project fund demand forecast in the project implementation stage, assist the annual fund demand forecast, provide sufficient basis for medium and long-term financing plan arrangement, and lay a solid foundation for reasonable planning of financing strategy and optimization of financial resource allocation.

Reference

1. Wang, L. L., Research on implementation strategy of financial fine management of power grid infrastructure project, *Enterprise Reform and Management*, 2019, pp. 149–150.
2. Sun, L., Problems in project budget management, *Accounting of Township Enterprises in China*, 2019, pp. 51–52.
3. Lu, W. X., Analysis on measures to strengthen fund risk prevention and control of power grid infrastructure projects, *Enterprise Reform and Management*, 2020, pp. 168–169.
4. Liu, Z. G., On the implementation strategy of financial fine management of power grid infrastructure project, *Times Finance*, 2015, pp. 189.
5. Zhang, D., Pan, M. X., On the whole process financial management of power infrastructure project in the era of big data, *Financial Supervision*, 2016, pp. 95-97.